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SECTION 01010

SPECIAL CLAUSES

PART 1   GENERAL

1.1   ADMINISTRATIVE REQUIREMENTS

1.1.1   PROGRESS SCHEDULING AND REPORTING: (FEB 1985)

The Contractor, shall within five days or as otherwise determined by the 
Contracting Officer, after date of commencement of work, submit for 
approval a practicable progress schedule showing the manner in which he 
intends to prosecute the work.  NADB Form 1153 ("Physical Construction 
Progress Chart") will be furnished upon request for use in preparing this 
schedule.  If a Contractor form is used, the same information as shown in 
the NADB Form 1153 shall be provided. (CENAB-CO-E)

1.1.2   PAYMENTS TO CONTRACTORS: (NOV 1976)

For payment purposes only, an allowance will be made by the Contracting 
Officer of 100 percent of the invoiced cost of materials or equipment 
delivered to the site but not incorporated into the construction, pursuant 
to the Contract Clause entitled "PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS".  The Contracting Officer may also, at his discretion, take into 
consideration the cost of materials or equipment stored at locations other 
than the jobsite, when making progress payments under the contract.  In 
order to be eligible for payment, the Contractor must provide satisfactory 
title evidence that he has acquired title to such material or equipment, 
and that it will be utilized on the work covered by this contract.  
Further, all items must be properly stored and protected.  Earnings will be 
computed using 100% of invoiced value.  (CENAB-CO-E)

1.1.3   PURCHASE ORDER: (SEP 1975 REV JUN 1991)

One readable copy of all purchase orders for material showing firm names 
and addresses, and all shipping bills, or memoranda of shipment received 
regarding such material, shall be furnished to the appointed Contracting 
Officer's Representative as soon as issued.  Such orders, shipping bills or 
memoranda shall be so worded or marked that all material can be definitely 
identified.  At the option of the Contractor, the copy of the purchase 
order may or may not indicate the purchase price.  (CENAB-CO-E)

1.1.4   NEGOTIATED  MODIFICATIONS:   (OCT  84)

Whenever profit is negotiated as an element of price for any modification 
to this contract with either prime or subcontractor, a reasonable profit 
shall be negotiated or determined by using the OCE Weighted Guidelines 
method outlined in EFARS 15.902.  (Sugg.  NAB 84-232)

1.1.5   PHOTOGRAPHS (SEP 85 REV JUN 1991)

The Contractor shall furnish 8" x 10" commercial grade color photographs of 
the project (with negatives) to the Contracting Officer.  These photographs 
shall be taken at the beginning of the job, the end of the job, and every 
three (3) months in between, at ten (10) locations designated by the 
Contracting Officer. (CENAB-CO)

1.1.6   PERMITS

In accordance with Contract Clause "Permits and Responsibilities," the 
Contractor will be required to obtain all permits, certifications and 
approvals for these projects.   These include but are not limited to the 
following:

PADEP Stormwater Management Waiver
PADEP Sediment and Erosion Control Approval
PADEP Waterways permits
State or county floodplain permits

1.2   JOB CONDITIONS

1.2.1   LAYOUT OF WORK: (APR 1972)

The Contractor shall lay out his work and shall be responsible for all 
measurements in connection therewith.  The Contractor shall furnish, at his 
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own expense, all templates, platforms, equipment, tools and materials and 
labor as may be required in laying out any part of the work.  The 
Contractor will be held responsible for the execution of the work to such 
lines and elevations shown on the drawings or indicated by the Contracting 
Officer.  (CENAB)

1.2.2   TRANSPORTATION FACILITIES:

Loyalsock is in Lycoming County, PA, east of Williamsport.  Access is via 
Interstate Routes I-80, I-180, and State Route 220.

1.2.3   UTILITIES

As provisions in this paragraph will affect private property owners and 
local utility companies, communications and agreements between the 
Contractor and landowner, or Contractor and utility company, including 
payment for utilities, shall be done in coordination with the Contracting 
Officer.  The Contractor shall submit a copy of all utility coordination 
records to the Contracting Officer after appropriate payment has been made 
to applicable sources, and utility hookups have been disconnected.

1.2.3.1   Availability  of Utilities Including  Lavatory  Facilities: (JUN  
1980)

It shall be the responsibility  of  the  Contractor  to provide all 
utilities he may require during the entire life of the contract.   He shall 
make his own investigation and determinations as to the availability and 
adequacy of utilities for his  use  for construction  purposes and domestic 
consumption.  He shall install and maintain all necessary supply lines, 
connections, piping,  and meters  if required, but only at such locations 
and in such manner as approved by the Contracting Officer.  No utility 
lines shall be erected or strung which will interfere with private 
landowners, local business or obstruct traffic.  The Contractor is to 
ensure that the local utility company makes no hookups which may affect 
utility service of any private landowners or local businesses (i.e., 
brownouts, decreased voltage or power surges). Before  final  acceptance of 
  work   under  this  contract,  all  temporary  supply  lines, connections 
and  piping  installed  by  the  Contractor  shall  be removed  by  him  in 
 a  manner  satisfactory  to  the Contracting Officer.  (CENAB)

1.2.3.2   Sanitary Facilities

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
Toilet facilities in private residences or businesses will not be available 
to Contractor's personnel.

1.2.4   DISPOSAL OF EXISTING MATERIAL AND EQUIPMENT (DEC 1975)

All removed, dismantled or demolished material and/or equipment including 
rubble, scrap and debris not specified or indicated to be reinstalled under 
this contract or otherwise retained for disposal on public land will become 
the property of the Contractor and shall be promptly removed from the site 
and disposed of by the Contractor at his own expense and responsibility.  
(CENAB)

1.2.5   COMPLIANCE WITH COUNTY REGULATIONS:  (JUL 1980)

The site of the work is on local county property and all rules  and 
regulations  issued  by  authorized officials (Contracting Officer and 
local government officials) covering  general safety, security, sanitary 
requirements, pollution control, traffic regulations and parking, shall be 
observed by the Contractor. (MEMO)

1.2.6   MAINTENANCE OF ACCESS:  (DEC 1975)  

Unless directed by the Contracting Officer, he Contractor shall not block 
roads, pavements or alleys, or access to nearby buildings or property 
during performance of work under this contract. (CENAB)

1.2.7   PROTECTION OF GOVERNMENT PROPERTY AND PERSONNEL

1.2.7.1   Equipment Protection

All existing non-Contractor owned material and equipment equipment within 
the work area shall be protected by the Contractor from damage caused by 
renovation operations.

1.2.7.2   Damaged Facilities
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Any damage not specified in the contract resulting from construction shall 
be restored to a condition equivalent to that prior to the start of work.  
Materials for replacement, repairing, patching, restoration, and similar 
type work shall match existing. 

1.2.7.3   Personnel Protection

The Contractor shall protect onlookers by installing barricades as 
applicable to prevent injury from unauthorized entry into work areas.  
Warning signs shall be erected as necessary.  Work shall proceed in such 
manner as to prevent the undue spread of dust.

1.2.7.4   Additional Measures

The Contractor shall take such additional measures as may be directed by 
the Contracting Officer to prevent damage or injury to non-Contractor 
property or personnel.  (CENAB)

1.2.8   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER:

1.2.8.1   Procedure for Time Extensions

This provision specifies the procedure for  determination of time  
extensions for unusually severe weather in accordance the contract  clause 
entitled "Default:  (Fixed Price  Construction)". In order  for  the 
Contracting Officer to award a time  extension under this clause, the 
following conditions must be satisfied:

a.   The  weather  experienced at the project site  during  the contract  
period  must be found to be unusually severe,  that is, more  severe than 
the adverse weather anticipated for the  project location during any given 
month.

b.  The unusually severe weather must actually cause a delay to the  
completion  of  the project.  The delay must  be  beyond  the control and 
without the fault or negligence of the Contractor.

1.2.8.2   Monthly Schedule

The  following  schedule of monthly  anticipated  adverse weather  delays  
is  based  on National  Oceanic  and  Atmospheric Administration (NOAA) or 
similar data for the project location and will   constitute  the  base  
line   for  monthly   weather   time evaluations.   The  contractor's  
progress schedule must  reflect these  anticipated adverse weather delays 
in all weather dependent activities.

MONTHLY  ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

JAN  FEB  MAR  APR  MAY  JUN  JUL  AUG  SEP  OCT  NOV  DEC
 19   11   9    9    9    9    6    7    5    6    6    13

1.2.8.3   Notice  to Proceed (NTP)

Upon  acknowledgment of the Notice to Proceed  (NTP)  and continuing  
throughout the contract, the contractor will record on the  daily  CQC  
report,  the occurrence of  adverse  weather  and resultant  impact  to  
normally scheduled  work.   Actual  adverse weather delay days must prevent 
work on critical activities for 50 percent  or  more  of the contractor's 
scheduled work  day.   The number  of  actual adverse weather delay days 
shall  include  days impacted  by  actual  adverse  weather (even if  
adverse  weather occurred  in  previous month), be calculated 
chronologically  from the  first to the last day of each month, and be 
recorded as  full days.   If the number of actual adverse weather delay 
days exceeds the number of  days anticipated  in  paragraph  1.2.9.2, 
above,  the Contracting Officer will convert any qualifying delays to 
calendar days,  giving full consideration for equivalent fair weather  work 
days,  and  issue a modification in accordance withthe  contract clause 
entitled "Default (Fixed Price Construction)".

1.2.9   WORKING HOURS AND NOISE

1.2.9.1   Working Hours

Unless otherwise directed by the Contracting Officer, working hours shall 
be 7:30 AM to 7:00 PM, Monday through Saturday.  All work outside these 
hours must be coordinated with the Contracting Officer with possible input 
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from the local government.  No Sunday work will be permitted.

1.2.9.2   Noise Outside Normal Working Hours

Construction noise outside of the 6:00 AM-6:30 PM working hours shall be 
minimized or severely restricted as directed by the Contracting Officer.

1.2.10   Utility Markings (Aug 1999)

The Contractor shall contact the Contracting Officer and the One-Call 
Service a minimum of 14 days and 48 hours, respectively,  prior to any 
excavation requesting utility location markings.  The Contractor shall not 
proceed with any excavation until all utilities, including abandoned 
utilities, have been marked to the satisfaction of the Contracting Officer. 
 Prior to requesting the marking of utilities, the Contractor shall stake 
out proposed excavations and limits of work with white lines ("White 
Lining").  It is the Contractor's responsibility to ensure that all permits 
are current and up-to-date without expiration.  In addition to the above 
requirements the Contractor shall:

a.  Visually survey and verify that all utility markings are 
consistent with existing appurtenances such as manholes, valve 
boxes, poles, pedestals, pad-mounted devices, gas meters, etc. 
prior to any excavation.  

b.  Hand dig test holes to verify the depth and location of all 
utilities prior to any mechanical excavation within the limits of 
work.  Other non-damaging methods for utility verification, as 
indicated in (d) below, may be considered subject to approval by 
the Contracting Officer.  Also, verify that any abandoned 
utilities are not active.

c.  Preserve all utility markings for the duration of the project to 
the furthest extent possible.

d.  When excavation is performed within 2 feet of any utility line, a 
non-damaging method of excavation shall be used.  The non-damaging 
method shall be hand digging.  Other non-damaging methods, such 
as, soft digging, vacuum excavation, pneumatic hand tools, may be 
considered subject to approval by the Contracting Officer.

e.  Regardless of the type of excavation, the Contractor shall notify 
the Contracting Officer a minimum of 72 hours prior to any 
excavation activity.  Failure to notify the Contracting Officer 
can result in the issuance of a "Stop Work" order, which shall not 
be justification for contract delay or time extension.  The 
Government reserves the right to have personnel present on site 
during any type of excavation.

f. The Contractor's Quality Control System Manager shall ensure that 
all excavation requirements herein are met at the time of the 
preparatory phase of quality control, and that the excavation 
procedures are reviewed during the preparatory phase meeting.  
This preparatory phase of control shall also establish and 
document contingency plans and actions to be followed in the event 
that existing utilities are damaged or interrupted.  Locations of 
shut off or isolation devices along with other safety features 
shall be established and their operation reviewed.

g.  Any work other than excavation in the vicinity of a utility, that 
could damage or interrupt a utility, such as, exterior or interior 
work near transformers, power lines, poles, above ground gas 
lines, gas meters, etc., shall be done with extreme care.  The 
Contractor shall specifically note during the preparatory phase of 
quality control, the construction techniques to be used to 
preclude damaging or interrupting any utility.  This preparatory 
phase of control shall also establish and document contingency 
plans and actions to be followed in the event that existing 
utilities are damaged or interrupted.  Locations of shut off or 
isolation devices along with other safety features shall be 
established and their operation reviewed.

h. The Contractor shall complete a risk assessment, using the attached 
checklist, at least one week prior to the start of any excavation 
or other work in the vicinity of a utility.  The risk assessment 
shall be submitted for government approval prior to any excavation 
or other work in the vicinity of a utility.  A risk assessment 
shall be completed for each definable feature of work encountering 
utilities and shall include all utilities anticipated to be 
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encountered.

1.2.11   HAUL ROUTES AND WEIGHT RESTRICTIONS

Haul routes and weight restrictions on both public streets and private 
roads shall be as directed by the Contracting Officer, or as required by 
local ordinances or posted weight restrictions..

1.2.12   STREET CLOSINGS:  (MAY 1978)

When operations in connection with contract work necessitate the closing 
of, encroachment onto, or work adjacent to streets, it shall be the 
Contractor's responsibility to arrange for traffic control in advance with 
the Contracting Officer and appropriate Local and State officials.  The 
Contractor shall provide all necessary traffic control plans (TCP's), 
personnel and devices as may be required by the Contracting Officer and the 
appropriate Local and State laws, codes and regulations to accomplish the 
work. (CENAB)

1.2.12.1   Traffic Control Plan

The Contractor shall submit to the Contracting Officer for approval a 
traffic control plan.  This plan shall include narrative and drawings 
showing proposed measures when construction operations affect vehicle flow 
and full or partial street closures.  The Lycoming County Government must 
approve the plan before any measures are implemented.

1.2.13   LIMITS OF WORK

The limits of work areas as shown on the drawings are necessarily 
approximate.  In case of doubt as to the actual limits of any work area, 
determination as to the actual limits will be made by the Contracting 
Officer.

1.2.14   DAMAGE TO WORK

The responsibility for damage to  any  part of the permanent work shall be 
as set forth  in  the "Permits  and  Responsibilities" clause of the  
Contract  Clauses. However,  if, in the judgment of the Contracting 
Officer, any part of  the  permanent work performed by the Contractor is 
damaged  by flood  or earthquake which damage is not due to the failure of 
the Contractor  to  take reasonable precautions or to  exercise  sound 
engineering and construction practices in the conduct of the work, the 
Contractor will make the repairs as ordered by the Contracting Officer and 
full compensation for such repairs will be made at the applicable  contract 
 unit  or  lump  sum  prices  as  fixed  and established   in  the  
contract.   If, in  the  opinion  of   the Contracting Officer, there are 
no contract unit or lump sum prices applicable  to  any  part  of such work 
 an  equitable  adjustment pursuant to the "Changes" clauses of the 
Contract Clauses, will be made  as  full  compensation for the repairs of 
that part  of  the permanent  work for which there are no applicable 
contract unit or lump  sum  prices.   Except  as herein  provided,  damage  
to  all work(including  temporary  construction), utilities, materials, 
equipment  and plant shall be repaired to the satisfaction of  the 
Contracting Officer at the Contractor's expense, regardless of the cause of 
such damage.  (CENAB)

1.2.15   ENVIRONMENTAL LITIGATION

1.2.15.1   General

If  the  performance of all or any part of the  work  is suspended,  
delayed, or interrupted due to an order of a court  of competent 
jurisdiction as a result of environmental litigation, as defined  below,  
the  Contracting Officer, at the request  of  the Contractor,  shall 
determine whether the order is due in any  part to the  acts or omissions 
of the Contractor or a Subcontractor  at any tier  not  required by the 
terms of this contract.  If  it  is determined  that  the  order  is not 
due in any part  to  acts  or omissions  of the Contractor or a 
Subcontractor at any tier  other than as  required by the terms of this 
contract, such  suspension, delay,  or  interruption shall be considered as 
if ordered by  the Contracting  Officer in the administration of this 
contract  under the terms  of  the  "Suspension of Work" clause  of  the  
Contract Clauses.   The  period of such suspension, delay  or  interruption 
shall  be considered unreasonable, and an adjustment shall be made for any  
increase  in  the cost of performance  of  this  contract (excluding  
profit) as provided in that clause, subject to all the provisions thereof.

1.2.15.2   Definitions

SECTION 01010  Page 5



Warrensville Road, Loyalsock, PA LOYALWAR

The  term  "environmental  litigation",  as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of  the  work  on the environment.  (CENAB)

1.3   SAFETY

1.3.1   APPLICABLE PUBLICATIONS:

The publications listed below form a part of this specification and are 
referred to in the text by the basic designation only.  All interim changes 
(changes made between publications of new editions) to the U.S. Army Corps 
of Engineers Safety and Health Requirements Manual, EM 385-1-1, will be 
posted on the Headquarters Website.  The date that it is posted shall 
become the official effective date of the change and contracts awarded 
after this date shall require to comply accordingly. The website location 
where these changes can be found is under the button entitled "Changes to 
EM", located at: "http://www.hq.usace.army.mil/soh/hqusace_soh.htm".

1.3.1.1   U.S. ARMY CORPS OF ENGINEERS:

EM 385-1-1            (3 Sep 96) U.S. Army Corps  of 
                      Engineers Safety and Health 
                      Requirements Manual 

1.3.2   GENERAL:

Worker safety is of paramount importance.  The Contractor shall comply with 
the Contract Clause in the Solicitation entitled ACCIDENT PREVENTION, 
including the U.S. Army Corps of Engineers Safety and Health Requirements 
Manual referred to therein in addition to the provisions of this 
specification.

1.3.3   SAFETY PROGRAM:

The U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 
385-1-1, and all subsequent revisions referred to in the Contract Clause 
ACCIDENT PREVENTION of this contract, are hereby supplemented as follows:

a.  The Contractor shall designate an employee responsible for overall 
supervision of accident prevention activities. Such duties shall 
include: (1) assuring applicable safety requirements are (a) 
communicated to the workers in a language they understand 
(reference EM 385-1-1, 3 Sep 1996, 01.A.04). It is the 
Contractor's responsibility to ascertain if there are workers on 
the job who do not speak and/or understand the English language. 
If such workers are employed by the prime contractor or 
subcontractors, at any tier, it is the prime contractor's 
responsibility to insure that all safety programs, signs, and tool 
box meetings are communicated to the workers in a language they 
understand, and that a bilingual employee is on site at all time. 
If the contractor contends that interpreters and/or bilingual 
signs are not required, a language certificate must be provideded 
which verifies that all workers (whose native tongue is other than 
English) have a command of the English language sufficient to 
understand all direction, training and safety requirements, 
whether written or oral, and (b) incorporated in work methods, and 
(2) inspecting the work to ensure that safety measures and 
instructions are actually applied.  The proposed safety supervisor 
name and qualifications shall be submitted in writing for approval 
to the Contracting Officer's Representative.  This individual must 
have prior experience as a safety engineer or be able to 
demonstrate his/her familiarity and understanding of the safety 
requirements over a prescribed trial period. The safety engineer 
shall have the authority to act on behalf of the Contractor's 
general management to take whatever action is necessary to assure 
compliance with safety requirements. The safety supervisor is 
required to be on the site when work is being performed.

b.  Prior to commencement of any work at a job site, a preconstruction 
safety meeting shall be held between the Contractor and the Corps 
of Engineers Area/Resident Engineer to discuss the Contractor's 
safety program and in particular to review the following 
submittals:

      (1)  Contracts Accident Prevention Plan: An acceptable 
accident prevention plan, written by the prime Contractor for the 
specific work and implementing in detail the pertinent 
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requirements of EM 385-1-1, shall be submitted for Government 
approval.

      (2)  Activity Phase Hazard Analysis Plan: Prior to beginning 
each major phase of work, an activity hazard analysis (phase plan) 
shall be prepared by the Contractor for that phase of work and 
submitted to the Contracting Officer's Representative for 
approval.  A phase is defined as an operation involving a type of 
work presenting hazards not experienced in previous operations or 
where a new subcontractor or work crew is to perform work.  The 
analysis shall address the hazards for each activity performed in 
the phase and shall present the procedures and safeguards 
necessary to eliminate the hazards or reduce the risk to an 
acceptable level.  

c.  Subsequent jobsite safety meetings shall be held as follows:

      (1)  A safety meeting shall be held at least once a month for 
all supervisors on the project to review past activities, to plan 
ahead for new or changed operations and to establish safe working 
procedures to anticipated hazards.  An outline report of each 
monthly meeting shall be submitted to the Contracting Officer's 
Representative.

      (2)  At least one safety meeting shall be conducted weekly, 
or whenever new crews begin work, by the appropriate field 
supervisors or foremen for all workers.  An outline report of the 
meeting giving date, time, attendance, subjects discussed and who 
conducted it shall be maintained and copies furnished the 
designated authority on request.

1.3.4   ACCIDENTS:

Chargeable accidents are to be investigated by both Contractor personnel 
and the Contracting Officer.

1.3.4.1   Accident Reporting, Eng Form 3394:

Section 1, Paragraph 01.D,  of EM 385-1-1 and the Contract Clause entitled 
ACCIDENT PREVENTION are amended as follows: The prime Contractor shall 
report on Eng Form 3394, supplied by the Contracting Officer, all injuries 
to his employees or subcontractors that result in lost time and all damage 
to property and/or equipment in excess of $2,000 per incident.  Verbal 
notification of such accident shall be made to the Contracting Officer 
within 24 hours.  A written report on the above noted form shall be 
submitted to the Contracting Officer within 48 hours following such 
accidents.  The written report shall include the following:

a.  A description of the circumstances leading up to the accident, the 
cause of the accident, and corrective measures taken to prevent 
recurrence.

b.  A description of the injury and name and location of the medical 
facility giving examination and treatment.

c.  A statement as to whether or not the employee was permitted to 
return to work after examination and treatment by the doctor, and 
if not, an estimate or statement of the number of days lost from 
work.  If there have been days lost from work, state whether or 
not the employee has been re-examined and declared fit to resume 
work as of the date of the report.

1.3.4.2   OSHA Requirements:

a.  OSHA Log: A copy of the Contractor's OSHA Log of Injuries shall be 
forwarded monthly to the Contracting Officer.

b.  OSHA Inspections: Contractors shall immediately notify the 
Contracting Officer when an OSHA Compliance official (Federal or 
State representative) presents his/her credentials and informs the 
Contractor that the workplace will be inspected for OSHA 
compliance.  Contractors shall also notify the Contracting Officer 
upon determination that an exit interview will take place upon 
completion of the OSHA inspection. (NABSA OCT 05, 1976)

1.4   CONTRACTOR QUALITY CONTROL

1.4.1   GENERAL
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See Section 01459 CONTRACTOR QUALITY CONTROL for DESIGN BUILD.

1.5   SUBMITTALS

This part only applies to submittals during both design and construction.   
Other design submittals, including those confirming compliance with the RFP 
requirements, are covered in Sections 01111, "Scope of Design and Construct 
Services, Warrensville Road - Loyalsock Creek Section 14, Loyalsock Twp., 
Lycoming County, Pennsylvania."

1.5.1   Submittal Registers

Two types of submittal registers are covered in this part, those furnished 
by the Government with this RFP (typically for Division 1 submittals) and 
those prepared by the Contractor as part of the design.  Though similar, 
each has different review requirements as stated in this part.

1.5.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.5.2.1   Government Approval

Approved: Approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, data, and other items as required. Within the terms of the 
Contract Clause entitled "Specification and Drawings for Construction," 
they are considered to be "shop drawings."  Government approval is required 
for submittals on Government-furnished submittal registers; approval by the 
Contractor's design AE is required for construction submittals on submittal 
registers prepared by the Contractor.

1.5.2.2   Information Only

All submittals not requiring approval will be for information only. They 
are not considered to be "shop drawings" within the terms of the Contract 
Clause referenced above.

1.5.3   APPROVED SUBMITTALS

The approval of Government designated submittals by the Contracting Officer 
signifies information is satisfactory.  Approval of construction submittals 
by the design AE shall will indicate materials, equipment, drawings, data, 
samples, reports, instructions, certificates, etc., meet the requirements 
of the design specifications.  Approval will not relieve the Contractor of 
the responsibility for any error which may exist, as the Contractor under 
the CQC requirements of this contract, is responsible for the dimensions 
and design of adequate connections, details and satisfactory construction 
of all work. After construction submittals have been approved by the design 
AE, no resubmittal for the purpose of substituting materials or equipment 
will be given consideration unless accompanied by an explanation as to why 
a substitution is necessary.

1.5.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer or the design AE and promptly furnish a corrected submittal in the 
form and number of copies as specified for the initial submittal. If the 
Contractor considers any correction indicated on the submittals to 
constitute a change to the contract, notice as required under Contract 
Clause entitled "Changes" shall be given promptly to the Contracting 
Officer.

1.5.5   CONTRACTOR-GOVERNMENT COORDINATION

For the purpose of quality assurance/quality control purposes, the 
Contractor shall furnish to the Contracting Officer approved data 
documenting design AE action on construction submittals.

1.5.6   GENERAL

The Contractor shall submit to applicable personnel all items listed on the 
Submittal Register (ENG Form 4288). The Contracting Officer may request 
submittals in addition to those listed when deemed necessary to adequately 
describe the work covered in the respective sections. Submittals shall be 
made in the respective number of copies and submitted to the design AE or 
Contracting Officer as applicable. Each submittal shall be complete and in 
sufficient detail to allow ready determination of compliance with contract 
requirements. Prior to submittal, all items shall be checked and approved 
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by the Contractor and each respective transmittal form (ENG Form 4025) 
shall be stamped, signed and dated by the Contractor certifying that the 
accompanying submittal complies with the contract requirements. Proposed 
deviations from the contract requirements shall be clearly identified. 
Submittals requiring approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.

1.5.7   SUBMITTAL REGISTER (ENG Form 4288)

1.5.7.1   Government-Furnished Submittal Register

At the end of this section is one set of ENG Form 4288 listing items of 
data for which submittals are required by the Government-prepared 
specifications. The Contractor will also be given the submittal register on 
a diskette containing the computerized ENG form 4288 and instructions on 
the use of the diskette. Columns "d" through "r" (abbreviations in column 
"p" are defined as follows: "AR" means Area Office) have been completed by 
the Government. The Contractor shall complete columns "a", "b", "c" and "s" 
through "aa" and return 2 completed copies (hard copy plus associated 
electronic file) to the Contractor Officer for approval within 30 calendar 
days after Notice to Proceed.

1.5.7.2   Contractor-Prepared Submittal Register

Submittal register prepared by the design AE will also need to be 
computerized and submittals managed electronically.  The Contractor shall 
complete all applicable columns and furnish the submittal register to the 
design AE 30 calendar days after Notice to Proceed.

1.5.7.3   General

The Contractor shall combine on the diskette electronic data for the 
Government-furnished submittal register and the design AE-prepared submital 
register.  The Contractor shall keep this diskette up to date and shall 
submit it to the Government together with the monthly payment request. The 
submittal register will become the scheduling document and will be used to 
control submittals throughout the life of the contract. This register and 
the progress schedules shall be coordinated.

1.5.8   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently. Certifications to be submitted with the pertinent drawings 
shall be so scheduled. Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed on the register for review and 
approval. No delays, damages or time extensions will be allowed for time 
lost in late submittals.

1.5.9   TRANSMITTAL FORM (ENG Form 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals (Government and design AE submittals) in accordance with the 
instructions on the reverse of the form. These forms will be furnished to 
the Contractor. This form shall be properly completed by filling out all 
the heading blank spaces and identifying each item submitted. Special care 
will be exercised to ensure proper listing of the specification paragraph 
and/or sheet number of the contract drawings pertinent to the data 
submitted for each item.

1.5.10   SUBMITTAL PROCEDURES

Six (6) copies of submittals shall be made as follows:

1.5.10.1   Procedures

In the signature block provided on ENG Form 4025 the Contractor certifies 
that each item has been reviewed in detail and is correct and is in strict 
conformance with the contract drawings and specifications unless noted 
otherwise. The accuracy and completeness of submittals is the 
responsibility of the Contractor. Any costs due to resubmittal of documents 
caused by inaccuracy, lack of coordination, and/or checking shall be the 
responsibility of the Contractor. Where applicable this shall include the 
handling and review time on the part of the Government. Each variation from 
the contract specifications and drawings shall be noted on the form; and, 
attached to the form, the Contractor shall set forth, in writing, the 
reason for and description of such variations. If these requirements are 
not met, the submittal may be returned by the Government of design AE for 
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corrective action.

1.5.10.2   Additional Requirements

The above is in addition to the requirements set forth in Contract Clause 
entitled "Specifications and Drawings for Construction". (ER 415-1-10)

1.5.10.3   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variations" of ENG Form 4025 shall be checked. The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal. The design AE should reserve the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.5.11   GOVERMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring approval, the submittals 
will be identified as having received approval by being stamped and dated. 
Four (4) copies of the submittal will be retained by the Contracting 
Officer (see paragraph COORDINATION above) and two (2) copies of the 
submittal will be returned to the Contractor.

1.5.12   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will be returned. Approval is not 
required on information only submittals. These submittals will be used for 
information purposes. The government reserves the right to require the 
Contractor to resubmit any item found not to comply with the contract. 

1.5.13   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

(Firm Name)

 _______ Approved

 _______ Approved with corrections as noted on submittal data 
      and/or attached sheet(s).

 SIGNATURE: ____________________________________________________

 TITLE: ________________________________________________________

 DATE: _________________________________________________________

1.6   ENVIRONMENTAL PROTECTION

1.6.1   APPLICABLE REGULATIONS

The Contractor and his subcontractors in the performance of this contract, 
shall comply with all applicable Federal, State, and local laws and 
regulations concerning environmental pollution control and abatement in 
effect on the date of this solicitation, as well as the specific 
requirements stated elsewhere in the contract specifications.

1.6.2   NOTIFICATION

The Contracting Officer will notify the Contractor of any non-compliance 
with the foregoing provisions and the action to be taken.  The Contractor 
shall, after receipt of such notice, immediately take corrective action.  
If the Contractor fails or refuses to comply promptly, the Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of time lost due  
to any such stop order shall be made the subject of a claim for extension 
of time or for excess costs or damages by the Contractor unless it is later 
determined that the Contractor was in compliance.

1.6.3   PROTECTION OF WATER RESOURCES

The Contractor shall not pollute streams, lakes or reservoirs with fuels, 
oils, bitumens, calcium chloride, acid construction wastes or other harmful 
materials.  It is the responsibility of the Contractor to investigate and 
comply with all applicable Federal, State, County and Municipal laws 
concerning pollution of rivers and streams.  All work under this contract 
shall be performed in such a manner that objectionable conditions will not 
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be created in streams through or adjacent to the project areas.

1.6.4   ENVIRONMENTAL PROTECTION PLAN

The Contractor shall, after award of contract, submit to the Contracting  
Officer for approval, four sets of erosion and sedimentation control 
documents (consisting  of both narrative report and drawings).  The  
erosion and sedimentation control documents shall be approved prior to any 
site clearing or excavation.  One set of the erosion and sedimentation  
control documents shall be submitted through the Contracting Officer to  
the local erosion and sediment control agency for their review.  Drawings 
prepared by the Contractor shall conform to the requirements of the County 
or State in which the project is to be constructed.  The Contractor's 
erosion and sedimentation control plan shall include, but not be limited to 
the following:

1.6.4.1   Disturbed Areas

No disturbed areas will be left denuded for more than 14 calendar days  
unless otherwise authorized by the Contracting Officer.

1.6.4.2   Installation

All erosion and sediment control measures are to be installed prior to or 
as the first step in grading.

1.6.4.3   Storm and Sanitary Sewer Trenches 

All storm and sanitary sewer trenches not in streets or paved areas are to 
be backfilled, compacted, seeded and mulched within 14 days after the 
trench has been excavated.  No more than 500 linear feet are to be open at 
any one time.

1.6.4.4   Excessively Graded Slopes

All graded slopes greater than 3:1 shall be seeded and mulched within 7 
days after grading.

1.6.4.5   Temporary Facilities

All temporary earth berms, diversions, and sediment dams are to  be seeded 
and mulched for temporary vegetative cover within 7 days after grading.  
Straw or hay mulch is required.  The same applies to all soil stockpiles.

1.6.4.6   Maintenance of E&S Measures

All erosion and sedimentation measures shall be maintained and/or  modified 
as approved by the Contracting Officer during construction to fulfill the 
intent of this specification.

1.6.4.7   November 01 Limit

Any disturbed area not covered by subparagraph "Disturbed Areas" above  and 
not paved, sodded or built upon by 1 November, or disturbed after that 
date, is to be seeded within 15 days with oats, abuzzi rye, or equivalent  
and mulched with hay or straw mulch at the rate of two tons per acre.

1.6.4.8   Structural Measures

Structural measures such as berms, dikes, traps, basins, etc., will be 
installed and stabilized prior to any other grading, clearing, or 
disturbance of the site.

1.6.4.9   Temporary Bridges

Use temporary bridges or culverts for crossing streams.

1.6.4.10   Sanitary Facilities

Locate sanitary facilities away from streams, wells, or springs.

1.6.4.11   Maintenance of Structural Sediment Control Measures 

All structural sediment control measures are to remain in place until  
permission for their removal has been obtained from the Contracting Officer.

1.6.5   BURNING

Burning will not be permitted
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1.6.6   DUST CONTROL

The Contractor shall maintain all work area free from dust which would 
contribute to air pollution.  Approved temporary methods of stabilization 
methods will  be  permitted to control dust.  Dust control shall be 
performed as the work proceeds and whenever a dust nuisance or hazard 
occurs.

1.7   AS-BUILT DRAWINGS

1.7.1   PROGRESS MARKED-UP AS-BUILT PRINTS

The Contractor shall revise one set of paper prints to show the  as-built  
conditions during the prosecution of the project. These  as-built marked 
prints shall be kept current and available on the jobsite at all times.  
All changes from the contract  plans which  are  made in the work or 
additional information which might be uncovered in the course of 
construction shall be accurately and neatly recorded as they occur by means 
of details and notes.   The as-built  marked prints will be jointly 
reviewed for accuracy and completeness by the Contracting  Officer and  a 
responsible representative of the construction Contractor prior to 
submission of each monthly pay estimate.  If the Contractor fails to 
maintain the as-built drawings as specified herein, the Contracting Officer 
will deduct from the monthly progress payment an amount representing the 
estimated cost of maintaining the as-built drawings and will continue the 
monthly deduction of the 10% retainage even after 50% completion of the 
contract.  This monthly deduction will continue until an agreement can be 
reached between the Contracting Officer and a representative of the 
Contractor regarding the accuracy and completeness of updated drawings.  
The prints shall show the following information, but not be limited thereto:

1.7.1.1   Grades, Cross Sections or Alignments

Correct grade, cross section, or alignment of roads, earthwork, structures 
or utilities if any changes were made from contract plans.

1.7.1.2   Changes in Details of Design

Changes  in  details  of  design  or additional information obtained from 
working drawings specified to be prepared and/or furnished by the  
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation   material, 
dimensions of equipment foundations, etc.

1.7.1.3   Final Inspection Changes

All changes or modifications which result from the final inspection.

1.7.1.4   Options

Where contract drawings or specifications present options, only the option 
selected for construction shall be shown on the as-built prints.

1.7.2   PRELIMINARY SUBMITTAL

At  the  time  of final inspection, the Contractor shall prepare two copies 
of the  progress as-built prints and these shall be delivered to the  
Contracting  Officer for review and approval.   These as-built  marked 
prints shall be neat, legible and accurate. The review by Government 
personnel will be expedited to the maximum extent possible.  Upon approval, 
one copy of the as-built marked prints will be returned to the Contractor 
for use in preparation of  final as-built drawings.  If upon review, the 
drawings are found to contain errors and/or omissions, they shall be 
returned to the Contractor for corrections.  The Contractor  shall  
complete  the corrections and return the as-built marked prints to the 
Contracting Officer within ten (10) calendar days.

1.7.3   DRAWING PREPARATION

1.7.3.1   Government-Furnished Drawings

Upon approval of the as-built prints submitted, the Contractor will be 
furnished by the Government one set of contract drawings, with all 
amendments incorporated, to be used for as-built drawings.  These contract 
drawings will be furnished on electronic media as specified by the 
Government.  These drawings  shall be modified as may be necessary to 
correctly show all the features of the  project  as  it has been 
constructed by bringing the contract set into agreement with the approved 
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as-built prints, adding  such additional  drawings as may be necessary.  
These drawings are part of the permanent records of this project and the 
Contractor  shall be  responsible  for  the  protection  and  safety  
thereof  until returned to the Contracting Officer.  Any drawings damaged 
or lost by  the  Contractor  shall  be  satisfactorily  replaced  by   the 
Contractor at no expense to the Government.

1.7.3.2   Drawing Modifications

Only personnel proficient in the preparation of engineering CADD drawings 
to standards satisfactory and acceptable to the Government shall be  
employed to modify the contract drawings or prepare additional new  
drawings.  All additions and corrections to the contract drawings shall be 
equal in quality to that of the originals and those prepared by the 
Contractor.  Line work, line weights, lettering, layering conventions, and 
symbols shall be the same as the original line work, line weights, 
lettering, layering conventions, and symbols.  If additional drawings are 
required, they shall be prepared using the specified electronic file format 
applying the same guidance specified for original drawings.  The title 
block and drawing border to be used  for  any new as-built drawings shall 
be identical to that used on the contract drawings. All  additions  and 
corrections  to  the  contract  drawings  shall be  accomplished using the 
Contractor's CADD media files and those supplied by the Government.  
Government furnished contract drawing will already be compatible with the 
Using Agency/Sponsor's system when received by the Contractor.  The Using 
Agency/Sponsor uses AutoCAD Release 14 CADD software system.  The media 
files will be supplied on ISO 9660 Format CD-ROM.  The Contractor is 
responsible for providing all program files and hardware necessary to 
prepare as-built drawings. The Contracting Officer will  review  all  
as-built drawings  for accuracy  and the Contractor shall make all required 
corrections, changes,  additions,  and deletions.

1.7.3.3   Final Revisions

When final revisions have been completed, the cover sheet drawing shall 
show the wording "RECORD DRAWING AS-BUILT" followed by the name of the 
General Contractor in letters at least 3/16" high.  All other contract 
drawings shall be marked either "As-Built" drawing denoting no revisions on 
the sheet or "Revised As-Built"  denoting one or more revisions. All 
original contract drawings shall be dated in the revision block (SEE 
ATTACHMENT 1 - this is a sample which matches the Government furnished 
drawings, but may not match the Contractor's title block).

1.7.4   FINAL REQUIREMENTS

After receipt by the Contractor of the approved marked as-built prints and 
the original contract drawing files the Contractor will, within 30 days 
make the final submittal of completed as-built contract drawings.  This 
submittal shall consist of two sets of completed  as-built contract 
drawings on separate media consisting of both CADD files and mylars ; two 
blue line prints of these drawings and the return of the approved marked 
as-built prints. They shall be complete in all details and identical in 
form and function to the Contractor's contract drawing. All paper prints, 
drawing files and  storage  media  submitted  will  become  the  property  
of  the  Government upon  final  approval.  Failure to submit as-built 
drawing files and marked prints as required herein shall be cause for 
withholding any  payment due the Contractor under this contract.  Approval 
and acceptance of final as-built drawings shall be accomplished before 
final payment is made to the Contractor.

1.8   TEMPORARY CONSTRUCTION ITEMS

1.8.1   GENERAL

The  work  covered  by  this section consists of furnishing all labor, 
materials, equipment, and  services and performing all work required for or 
incidental to the items herein specified.  No separate payment will be made 
for the construction and services required by this section, and all costs 
in connection therewith shall be included in the overall cost of the work 
unless specifically stated otherwise.

1.8.2   EMPLOYEE PARKING

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  As directed by the Contracting 
Officer, parking on public streets is permitted but vehicles may not 
interfere with activities of businesses or private residences.  Contractor 
employees will be responsible for paying any parking fees or meters.
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1.8.3   SANITATION

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer.

1.8.4   CONTRACTOR'S STORAGE AREAS AND FIELD OFFICE

1.8.4.1   Administrative Field Offices:

If the Contractor requires administrative field office facilities, location 
shall be convenient to the project site or as directed by the Contracting 
Officer.

1.8.4.2   Storage Area:

The Contractor Officer will designate a material/equipment storage 
location.  Security shall be sufficient to safeguard materials and 
equipment.

1.8.4.3   Field Office/Storage Plan

The Contractor shall furnish to the Contracting Officer for approval a 
plan, including both drawings and narrative, showing the proposed location 
of the field office, and all storage areas.  The plan shall be approved 
before field office or storage areas are constructed. 

PART 2   PRODUCT -- NOT APPLICABLE

PART 3   EXECUTION -- NOT APPLICABLE

         -- End of Section --
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RISK ASSESSMENT FOR
EXCAVATION AND OTHER WORK IN THE VICINITY OF UTILITIES

PROJECT NAME:_____________________________________________________________________
CONTRACT NUMBER:_________________________________________________________________
PROJECT INSTALLATION AND LOCATION:________________________________________________
PROPOSED EXCAVATION START DATE:__________________________________________________

1.  ESTABLISH EXCAVATION DETAILS AND DRAWINGS (check when completed)

2.  PROPOSED EXCAVATION AREA MARKED (“white lining”) (check when completed)

3.  CONTACT APPROPRIATE ONE-CALL SERVICE FOR PUBLIC UTILITIES:
MD: Miss Utility 1-800-257-7777      N Y : New York City - Long Island One Call Center 1-800-272-4480
N. VA: Miss Utility 1-800-552-7777      PA:  Pennsylvania One-Call System Incorporated 1-800-242-1776
VA: Miss Utility of VA 1-800-552-7001       DC:  Miss Utility 1-800-257-7777
ONE-CALL NATIONAL REFERRAL CENTER:  1-888-258-0808

         CONTACT INSTALLATION/OWNERS OF ALL PRIVATELY OWNED UTILITIES (NON ONE-CALL
MEMBERS)

4.  DATE UTILITIES MARKED AND METHOD OF MARKING
ONE-CALL LOCATORS ______________________________________________________________
OTHER LOCAT ORS _________________________________________________________________

5.  CONTACT APPROPRIATE DPW REPRESENTATIVES AND COMPLY WITH INSTALLATION PERMIT
REQUIREMENTS:  _____________________________________________________________________

6.  UTILITIES IDENTIFIED ON-SITE:
 NONE  ELECTRIC  GAS  WATER  TELEPHONE  CATV  SEWER  OTHER __________

7.  LEVEL OF RISK:  (Based upon personnel safety and consequences of utility outages.)
 SEVERE:  Excavation required within the immediate vicinity (<2-ft) of a MARKED utility.
 MODERATE:  Excav. required outside the immediate vicinity (> 2-ft) of MARKED utility.
 MINIMAL:  Excavation required in an area with NO utilities.

8.  EXISTING FACILITIES/UTILITIES IN VICINITY:
 NON-CRITICAL   MISSION CRITICAL   HIGH-PROFILE   CEREMONIAL
 OTHER_________________________________________________________
  CONSEQUENCES IF EXISTING UTILITIES ARE DAMAGED/DISRUPTED _________________

_________________________________________________________________________________________

9.  ENGINEERING CONTROLS REQUIRED:
 NONE   HAND EXCAVATE TO LOCATE UTILITY   EXCAVATE WITH DUE CARE
 OTHER_______________________________________________________________

10.  ADMINISTRATIVE CONTROLS REQUIRED:
 Notification of Contracting Officer’s Representative,  NOTIFIED on: _____________________
 Notification of Installation/DPW Representative,  NOTIFIED on:________________________

11.  EMERGENCY NOTIFICATION AT INSTALLATION:  POC & PHONE NUMBER  ______________________

THE INFORMATION NOTED ABOVE IS ACCURATE AND THE WORK IS READY TO PROCEED
SIGNED and DATE _______________________________________________________________CQC MANAGER

12.  ON-SITE GOVERNMENT REP. RECOMMENDATION FOR APPROVAL TO EXCAVATE:
  YES     NO SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________

13.  AREA ENGINEER APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________

14.  CHIEF,________________ DIVISION  APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________
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SECTION 01111

SCOPE OF DESIGN AND CONSTRUCT SERVICES
WARRENSVILLE ROAD - LOYALSOCK CREEK SECTION 14,
LOYALSOCK TWP. , LYCOMING COUNTY, PENNSYLVANIA

A)  BACKGROUND:

Approximately 1500 linear feet of streambank shows signs of erosion and as a result, Warrensville
Road, and an existing sanitary sewer line are threatened.  The purpose of this work is to provide final
design and construction for this streambank protection project.

B) GENERAL DESCRIPTION OF WORK:

The work under this delivery order includes all services, equipment, labor and materials required to
complete designs, including the confirmation of design stone size throughout the project reach,
designing of access and staging areas, identifying and obtaining all permits, and construction of the
project. A professional engineer licensed in the state of Pennsylvania shall perform all work. This
effort also includes attending one public meeting (if needed), coordinating with, and attending
meetings with the District and the local sponsor. 

The area identified for restoration is along the west bank (right bank looking downstream) of
Loyalsock Creek starting approximately 1500-ft upstream of the I-180 bridge, between Williamsport
and Montoursville, PA, and extending approximately 1500 feet upstream, near the confluence with the
Mill Creek.  See attached Draft Plans.

Draft Plans: The Draft Plans provided by the COE consist of typical cross sections and project layout
for the stream bank protection and sanitary sewer line protection. The project design approach and
estimated associated cost as depicted on these Draft Plans is acceptable to the COE and Local
Sponsor.  At the Contractors discretion these draft plans may be fully developed used by the
Contractor for construction, or the Contractor my elect to modify the Draft Plans, or propose an
alternative solution for the project.

C)  DESIGN CONSTRUCTION SERVICES:

The Contractor is responsible for all services, materials, and labor necessary to complete design and
construct the project described in the paragraphs above.  Design documents will be of sufficient detail
to allow the Government to verify the Contractor’s proposed design and construction cost.  Refer to
the Instructions for the Designer for general requirements (Section 01220).  Specific tasks include, but
are not limited to:

1. Kickoff Meeting and Field Investigations: The Contractor shall take part in a kick off meeting
(TBD).  This meeting will be scheduled prior to the site visits.  The Contractor shall visit the site
to determine existing and planned future conditions affecting the project design, and obtain
necessary dimensional, utility, physical, and functional data.  NOTE: The Contractor will advise
the Government immediately if any hazardous material or situations are observed during the field
investigations. Within one week of the initial meeting, prepare and submit minutes to document the
results of the meeting, including a detailed schedule that clearly shows how the work shall be
accomplished to meet the milestone periods of the study. 
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2. Topographic Mapping: Topographic mapping and cross-sections for the site has been performed
and will be provided to the Contractor.  Any additional survey work required for the project or
that the Contractor chooses to obtain will be the sole responsibility of the Contractor.

3. Draft 90% Plans and Specifications for Review: The draft submission shall consist of 90%
drawings, marked (hand or graphic highlighting) specifications, design analysis, calculations, list of
all permits to be obtained, bar chart schedule supporting the estimated design construction
schedule. COE guide specs shall be used.  If SPECSINTACT software is being used, at the
Contractor’s choice specifications can be edited on screen and submitted along with
SPECSINTACT-generated submittal registers (see below)

4. 95% Final Design for Review: The final submission shall consist of the revised drawings, revised
(marked, typed or SPECSINTACT generated) specifications, submittal register (marked, typed or
SPECSINTACT generated), a status list of all permits either already obtained or to be obtained by
the Contractor, updated bar chart of estimated construction schedule, and responses to previous
review comments.

5. 100% Backcheck Submittal: The backcheck submission shall consist of the completed drawings,
final typed specifications and final typed submittal register, a status list of all permits either already
obtained or to be obtained by the Contractor, updated bar chart of estimated construction
schedule, responses to previous review comments. Approval of this design submission will be the
basis for issuance of a Notice to Proceed (NTP) for construction activity.  All permits must be
obtained by the end of the design action.  Note that construction cannot begin until all Real Estate
has been obtained by the Government and Sponsor.

6. Project Meetings.   The Contractor will participate in the kick-off meeting and up to two (2) on-
board review/progress meetings.  At these progress meetings, the Contractor shall present the
status for each design and answer any questions the District or Sponsor may have. These meetings
may be at the District office in Baltimore, MD or near the study site in Lycoming County, PA. The
Contractor shall also prepare minutes of all design meetings and submit them to the design
manager within 5 calendar days of the meeting.

7. Environmental Compliance and Permits: During the performance of this contract, the work must
comply with all federal, state, and local environmental laws, regulations, and standards. This work
is to also be in accordance with Corps guidance and constraints previously provided. The
Contractor is responsible to obtain all necessary local, State, and Federal permits required for
construction, including, but not limited to, Erosion and Sediment Control and Stream
Encroachment. The Contractor will prepare all permit applications and make all necessary permit
submittals. The Contractor shall provide the following information to the Government with the
first submittal:

a.   Permitting authorities:
 b.  Type of permit required (construction/operating);

c.  Procedure and time necessary to complete the permit application;
d. Fees required;
e. If variance is required, describe procedures on how it will be obtained.  If a permit

is not required, furnish reasons and supporting justification (cite appropriate
regulations); and

f. If variance is required, describe procedures on how it will be obtained.  If a permit
is not required, furnish reasons and supporting justification (cite appropriate
regulations); and



01111-3

g. If an operating permit is required, evaluate all state and/or local regulations to
determine if monitoring devices are needed.

8. Construction:  Construct the project in accordance with this scope of work and in accordance with
all approved specifications, drawings, permits, and approvals.  In addition, the Government and
Sponsor must have all real estate before construction can commence.

E:  DESIGN CRITERIA:
     
 Work is to be accomplished within the following criteria:

           General:
1. All work will be performed within the footprints provided by the COE in the draft plans.

Unless otherwise modified and agreed to by the COE and Sponsor.
2. The Contractor will provide information demonstrating the expertise of the personnel

selected to do the actual construction/installation of materials.
3. Jurisdictional wetlands are within the project area.  The Contractor is to develop final

plans that minimize the impact to the wetland throughout the project area.  This work
may include minor shift in the location of the proposed berm and minimizing the width
of the access to the site.

4. Design analyses are to be performed in accordance with applicable Corps of Engineers
Engineering Manuals (EMs), Engineering Regulations (ERs), and Engineering
Technical Letters (ETLs).

    Geotechnical:
1. Quarry records shall be obtained by the Contractor and provided to the Government

for approval.
2. The stone shall meet all applicable criteria for size (gradation) and quality as specified

in the latest issue of the Commonwealth of Pennsylvania, Department of
Transportation, Publication 408.

3. The contractor shall note on the plans that a determination is to be made in the field
once excavation is accomplished and provide appropriate geotextile where necessary.

    Civil:
1. The Contractor will determine all permits necessary from Federal, state and local

agencies and will obtain all such permits prior to construction.
2. The Contractor will determine the need for plantings and seeding for stabilizing any

areas disturbed during construction.
3. Engineering designs should be in accordance with ER 1110-2-1150 (Engineering and

Design for Civil Work Projects), which describes the engineering responsibilities and
procedures during design.

4. Plans and Specifications should be in accordance with ER 1110-2-1200 (Plans and
Specifications for Civil Works Projects), which describes the responsibilities and
procedures for developing Plans and Specifications and for review, approval, and
distribution of these documents. Use the government furnished survey mapping,
supplemented with additional survey work as needed.  Plans should include plan view
(not to exceed 1”=30’), typical sections/details, cross-sections, planting plans, and
erosion & sediment control plans.

5. Include researching of utility records and fieldwork necessary to accurately locate all
utilities on the plans.

6. Include all work necessary to document the presence or absence of existing wetlands.
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7. Obtain and include documented approvals from all utility companies and public works
departments within the project limits.

H&H:
1. The contractor will confirm the stone size provided in the Corps prepared drawings.
2. Hydraulic designs shall conform to all applicable Corps Engineering Manuals (EM’s),

Engineering Regulations (ER’s), Engineering Technical Letters (ETL’s), and other
design guidance.

.
F.     DELIVERABLES & SCHEDULE:  All reviews and comments will be done in Dr. Checks.
 Performance time is estimated to be 273 days.

1.  Work Schedule: Within five (5) days of the kick off meeting, the Contractor shall submit a work
schedule for the work to be accomplished.

2.  Draft (90%) Submittal: Within thirty (30) days of the Notice to Proceed, the Contractor shall
submit draft designs. The Contractor should also prepare of list of permits required for construction.

3.  Government Review: The Government will provide review comments to the Contractor within 20
calendar days of the receipt of the draft submittal. At this time a progress meeting may also be
schedule to review and discuss the proposed designs.  This meeting may be held via conference call.

4.   95% Submittal: Within 20 calendar days of the receipt of the Government review.

5.   Government Review: The Government will provide review comments to the Contractor within ten
(10) calendar days of receipt of the 95% submittal.

6.  Backcheck  (100%) Submittal: Within 20 days of the receipt of the government review. In the
event the Contractor has not made the corrections required by design review comments but has not
taken exception to compliance in the comment response, the Contractor assumes a special liability and
shall be responsible to prepare and deliver the design corrections to the government in a very
compressed time frame.

7.  Notice to Proceed to Construct :  Subject to the approval of the final design by the Government
and the approval of all necessary permits  This NTP is also dependent on the ability of the
Government to obtain all necessary Real Estate easements required for this project

SUBMITTAL ADDRESSES:
 Submittals shall be sent in accordance with the attached Reviewers Distribution List:

POINTS OF CONTACT:

 Baltimore District Design Team Leader:
       Ms. Leslie Flanagan
       Phone:  (410) 962-6142 
       Facsimile Copier:  (410) 962-0916 or 0917
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Contracting Officer's Representative:                                                   
      Allegheny Resident Office
       120 Hollidaysburg, Plaza
       Duncanville, PA  16635
      Phone:  (814) 696-4735  

 GOVERNMENT FURNISHED MATERIAL:

1. Topographic Mapping
2. Review Distribution List
3. Draft plans, layouts, and cross sections.

*****END*****



Warrensville Road, Loyalsock, PA LOYWAR

SECTION 01459

CONTRACTOR QUALITY CONTROL for DESIGN BUILD

PART 1   GENERAL

1.1   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Price Schedule.

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Part 1.5, Submittals, of 
Section 01010 SPECIAL CLAUSES:

SD-01 Data

CQC Plan; G AR.

Identifies personnel, procedures, control, instructions, test, records, and 
forms to be used.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   CQC PLAN

3.2.1   General

The Contract shall furnish for review by the government, not later than 10 
days after Notice to Proceed, the Contractor Quality Control Plan for the 
design portion of the contract. The professional quality, technical 
accuracy and the coordination of all design documents and other services to 
be provided by the prime Contractor and subcontractor/consultants of major 
importance. A logical and functional quality control program requiring 
technical and interdisciplinary reviews to eliminate errors and 
deficiencies in' the design documents is required. As a minimum, the design 
Quality Control Plan will address the following elements:

3.2.1.1   Submittals

List submittals required, dates for submittal, dates for completion of 
Government review and products required to be submitted.

3.2.1.2   Designer or Engineer of Record (EOR)

The registered professional ultimately responsible and liable for adequacy 
and safety of the design. EOR signature is required on all shop drawings.

3.2.2   Design Quality Control (DQC) Plan

The Contractor's DQC Plan shall provide and maintain an effective quality 
control program which will assure that all services required by this 
design-build contract are performed and provided in a manner that meets 
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professional architectural and engineering quality standards. As a minimum, 
all documents shall be technically reviewed by competent, independent 
reviewers identified in the DQC Plan. The same element that produced the 
product shall not perform the independent technical review (ITR).

The Contractor shall include the design schedule in the master project 
schedule, showing the sequence of events involved in carrying out the 
project tasks within the specific contract period. This should be at a 
detailed level of scheduling sufficient to identify all major tasks 
including those that control the flow of work. The schedule shall include 
review and correction periods associated with each item. This should be a 
forward planning as well as a project monitoring tool. The schedule 
reflects calendar days and not dates for each activity. If the schedule is 
changed, the Contractor shall submit a revised schedule reflecting the 
change within seven calendar days. These completed checklists shall be 
submitted at each design phase as part of the project documentation. 
Example checklists can be found in ER 1110-1-12. 

The DQC Plan shall be implemented by an assigned person with the 
Contractor's organization who has the responsibility of being present 
during the times work is in progress, and shall be cognizant of and assure 
that all documents on the project have been coordinated.  This individual 
shall be a person who has verifiable engineering design experience and is a 
registered professional engineer or person with 5 years experience in 
similar work.  Contractor shall notify the Contracting Officer, in writing, 
of the name of the individual and the name of an alternate person assigned 
to the position. The Contracting Officer will notify the Contractor, in 
writing, of the acceptance of the DQC Plan. After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the Contracting 
Officer.

3.2.3   Quality Control Plan - Construction

3.2.3.1   General

The Contractor shall furnish for review by the Government, not later than 15
 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan for the construction portion of the project proposed to 
implement the requirements of the Contract Clause titled "Inspection of 
Construction."  The plan shall identify personnel, procedures, control, 
instructions, test, records, and forms to be used.  The Government will 
consider an interim plan for the first 30 days of operation.  Construction 
will be permitted to begin only after acceptance of the CQC Plan or 
acceptance of an interim plan applicable to the particular feature of work 
to be started.  Work outside of the features of work included in an 
accepted interim plan will not be permitted to begin until acceptance of a 
CQC Plan or another interim plan containing the additional features of work 
to be started.

3.2.4   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Part 1.5, Submittals, of Section 01010 
SPECIAL CLAUSES.

d.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

e.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
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including documentation.

f.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.  

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.5   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.6   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   QUALITY CONTROL ORGANIZATION

3.3.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.3.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 3 
years construction experience on construction similar to this contract or a 
construction person with a minimum of 5 years in related work.  This CQC 
System Manager shall be on the site at all times during construction and 
shall be employed by the prime Contractor.  The CQC System Manager shall be 
assigned as System Manager but may have duties as project superintendent in 
addition to quality control.  An alternate for the CQC System Manager shall 
be identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.3.3   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.
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3.4   SUBMITTALS

Submittals, if needed, shall be made as specified in Part 1.5, Submittals, 
of Section 01010 SPECIAL CLAUSES.  The CQC organization shall be 
responsible for certifying that all submittals and deliverables are in 
compliance with the contract requirements.

3.5   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.5.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that protion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.5.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.
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c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 72 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.5.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.5.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.6   COMPLETION INSPECTION

3.6.1   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel may also be in attendance.  
Notice shall be given to the Contracting Officer at least 14 days prior to 
the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.7   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by whom.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
deficiencies noted along with corrective action.
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e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.8   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.9   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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09/2000
             ________________________________________________
             |                                              |
             |  Contractor's Name: _______________________  |
             |  Address:           _______________________  |
             |                     _______________________  |
             |  Phone Number:      _______________________  |
             |                                              |
             |______________________________________________|

                     CONSTRUCTION QUALITY CONTROL REPORT

                 PROJECT NAME: _________________________________________
                 LOCATION:__________________________ DATE: _____________
                 CONTRACT NUMBER:___________________ REPORT NO.:________

________________________________________________________________________
|                                                                      |
| SUPERINTENDENT:_____________________________________________________ |
|                                                                      |
| TYPE OF WORKERS      NUMBER     TYPES OF CONSTRUCTION      NUMBER    |
|                                   EQUIPMENT ON SITE                  |
|______________________________________________________________________|
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|___________________|__________|_________________________|_____________|
|                            SUBCONTRACTORS                            |
|   COMPANY      RESPONSIBILITY       FOREMAN         NO. OF WORKERS   |
|______________________________________________________________________|
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|____________|____________________|______________|_____________________|
|                                TOTALS                                |
|______________________________________________________________________|
| NO. OF WORKERS TODAY |  MANHOURS TODAY  |  MANHOURS FOR THIS PERIOD  |
|                      |                  |                            |
|______________________|__________________|____________________________|
|          CONTRACT MATERIALS AND EQUIPMENT DELIVERED TO SITE:         |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  WEATHER:__________________  SITE CONDITIONS:_______________________ |
|______________________________________________________________________|
|                                                                      |
|  DID A DELAY OR WORK STOPPAGE OCCUR TODAY? _______                   |
|  IF YES, EXPLAIN.                                                    |
|                                                                      |
|                                                                      |
|  HAS ANYTHING DEVELOPED IN THE WORK WHICH MAY LEAD TO A CHANGE       |
|  OR FINDING OF FACT? _____ IF YES, EXPLAIN.                          |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
|                                                                      |
|                DESCRIPTION OF ALL WORK PERFORMED TODAY               |
|                 (LIST BY DEFINABLE FEATURES OF WORK)                 |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  PREPARATORY INSPECTION:                                             |
|                                                                      |
|  LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.         |
|  ATTACH MINUTES OF MEETING AND LIST OF ALL ATTENDEES.                |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAVE ALL REQUIRED SUBMITTALS AND SAMPLES OF CONSTRUCTION BEEN        |
| APPROVED.                                                            |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| DO THE MATERIALS AND EQUIPMENT TO BE USED CONFORM TO THE SUBMITTALS? |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAS ALL PRELIMINARY WORK BEEN INSPECTED, TESTED, AND COMPLETED?      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| TEST REQUIRED AND INSPECTION TECHNIQUES TO BE EXECUTED TO PROVE      |
| CONTRACT COMPLIANCE (INCLUDE BOTH EXPECTED AND ACTUAL RESULTS)       |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
| HAS A PHASE HAZARD ANALYSIS BEEN PERFORMED?                          |
|______________________________________________________________________|
|                                                                      |
| COMMENTS AND DEFICIENCIES NOTED AND CORRECTIVE ACTIONS TAKEN:        |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
| ALL INSTRUCTIONS RECEIVED FROM QA PERSONNEL AND ACTIONS TAKEN:        |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
| JOB SAFETY (INCLUDE MEETINGS HELD AND DEFICIENCIES NOTED WITH         |
| CORRECTIVE ACTIONS):                                                  |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| INITIAL INSPECTION:                                                   |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN:       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| FOLLOW-UP INSPECTION:                                                 |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN.       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
|                              SIGNATURE:____________________________   |
|                              QUALITY CONTROL REPRESENTATIVE/MANAGER   |
|_______________________________________________________________________|
|                                                                       |
| THE  ABOVE  REPORT  IS  COMPLETE  AND  CORRECT.  ALL   MATERIALS  AND |
| EQUIPMENT  USED AND ALL WORK  PERFORMED DURING THIS  REPORTING PERIOD |
| ARE IN COMPLIANCE  WITH THE CONTRACT  SPECIFICATIONS, AND SUBMITTALS, |
| EXCEPT AS NOTED ABOVE.                                                |
|                                                                       |
|                                                                       |
|                     SIGNATURE:_____________________________________   |
|                     CONTRACTOR'S APPROVED AUTHORIZED REPRESENTATIVE   |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
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